
RAP Committee 3-Month Work Plan 
Subject to Revision – Updated 6/14/16 
Facilitator notes in blue 

 

July August September 

Call placeholder: Tuesday, July 12, 1:30 p.m. Committee meeting placeholder: Tuesday, August 9 

Call placeholder: Tuesday, August 16, 1:30 p.m.  

Call placeholder: Tuesday, September 27, 1:30 p.m.  

 Planning call 
 Groundwater 300-FF-5 final report results 

o Mike Kline, DOE-RL, subject matter expert 

 

 

 
 

 100 D/H 

o Work plan release expected in July timeframe 

o Receive an update from agency 
representatives 

o Revisit already drafted advice  

 

 

  PW 1/3/6 

o Review Dick Smith’s white paper on Z-9 cribs 

o Review of finalized work plan approach  

o Is DOE entertaining an observational 

approach? 

 

 


